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APPENDIX D4 - SUMMARY OF PROJECT COSTS 

PROJECT:  South  Innisfil  Creek  Drain  - 2019  Improvement 

DATE  :  October  22,  2019  - Amended  by  the  Tribunal 

TOWN: Town  of  Innisfil 

PROJECT  #: 300038790 

Section Construction 
Contingency + 

Overhead 
Allowances 

Sub-Total Cons 

& Allow 
Admin. Costs 

SECTION 

TOTALS 

Admin Benefit 

Reduction 

SECTION 

TOTAL TO 

PRORATE 

MAIN O PEN 

MO1 

0+000 1+224 

MO2 

   3 5,160   8 ,560   10,000     53,720    13,970    67,690  (1,170)  66,520 

1+224 2+165 

MO3 

 2 39,570 5 8,330  3 0,710   328,610    65,440  394,050     (810)  393,240 

2+165 2+280 

MO4 

   1 6,880   4 ,110 -    2 0,990   8 5,000 1 05,990  (8,510)  97,480 

2+280 3+350 

MO5 

 2 47,560 6 0,280   226,860  5 34,700 1 59,030 6 93,730  (5,850)   687,880 

3+350 3+588 

MO6 

70,620 1 7,200    9,540 9 7,360   2 5,310 1 22,670  (2,070) 1 20,600 

3+588 5+449 

MO7 

 3 70,040 9 0,090 3 23,430  7 83,560 2 23,753 1,007,313  (1,980) 1 ,005,333 

5+449 6+355 

MO8 

 1 57,100 3 8,250 61,310  2 56,660   7 6,730 3 33,390  (6,800) 3 26,590 

6+355 7+928 

MO9 

   9 5,580 2 3,270 35,360  1 54,210   4 0,100 1 94,310 (680) 193,630 

7+928 7+950 

MO10 

 5 70,000 5 0,000 -  6 20,000 1 61,210 7 81,210 (90) 7 81,120 

7+950 9+917 1 37,790 3 3,560 26,460  1 97,810   2 1,420 2 19,230  (15,130)  204,100 

SUBTOTALS 1,940,300 $ 383,650 $ 723,670 $ 3,047,620 $ 871,963 $ $ 3,919,583 43,090 $ 3,876,493 $ 

10  SIDEROAD 

10  SR 

0+000 0+031     120,500            1 0,000                  -             1 30,500           3 3,930             1 64,430                 -            1 64,430 

10SR-2 

0+031 0+371                   8,780                   1 ,000                 3 00               1 0,080             2 ,620               1 2,700                 -              1 2,700 

10SR-3 

0+371 1+448 20,470 3 ,500 1 0,080 3 4,050 8 ,850 4 2,900   - 4 2,900 

SUBTOTALS 149,750 $ 14,500 $ 10,380 $ 174,630 $ 45,400 $ $ 220,030 -$ 220,030 $ 

0+000 0+895 

3RD LINE 

3RD BR1 

3RD B R2 

0+895 1+660                 27,280                   2 ,350                 7 00               3 0,330             7 ,890               3 8,220                 -              3 8,220 

29,710 2,750 23,040 55,500 14,430 69,930 - 69,930 

SUBTOTALS 56,990 $ 5,100 $ 23,740 $ 85,830 $ 22,320 $ $ 108,150 -$ 108,150 $ 

0+000 0+780 

3RD LINE SPUR 

3RD SP 

25,080 2,300 7,550 34,930 9,080 44,010 - 44,010 

SUBTOTALS 25,080 $ 2,300 $ 7,550 $ 34,930 $ 9,080 $ $ 44,010 -$ 44,010 $ 

0+000 0+650 

BRANCH 'A' 

BR-A 

26,730 1,950 6,270 34,950 9,090 44,040 - 44,040 

SUBTOTALS 26,730 $ 1,950 $ 6,270 $ 34,950 $ 9,090 $ $ 44,040 -$ 44,040 $ 

Previous Dillon Consulting Fees to be Assessed to Entire Watershed $ 1,025,087 

TOTALS 2,198,850 $ 407,500 $ 771,610 $ 3,377,960 $ 957,863 $ $ 5,360,900 43,090 $ 4,292,723 $ 

AS ORDERED BY THE TRIBUNAL - OCTOBER 22, 2019 
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