
 
 
 
 
 
 
 

STAFF REPORT 
EXECUTIVE SUMMARY 

 
STAFF REPORT NO: DSR-076-20 
 
DATE: 

 
June 3, 2020 

 
To: 

 
Mayor, Deputy Mayor and Members of Council 

 
From: 

 
Meredith Goodwin, Capital Project Manager 

 
Subject: 

 
Town Square Project (PKS25) Update 

 
EXECUTIVE SUMMARY: 
 
This report provides a current update on the Town Square Project (PKS25) that outlines the 
phases and costs for this project. 
 
RECOMMENDATION: 
 
That Staff Report DSR-076-20 Town Square Project (PKS25) dated June 3, 2020, be 
received for information.   
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TOWN OF INNISFIL STAFF REPORT
Staff Report No.: DSR-076-20
Date: June 3, 2020
To: Mayor, Deputy Mayor and Members of Council
From: Meredith Goodwin, Capital Project Manager

Subject: Town Square Project (PKS25) Update
Cross Reference: DSR-157-19 

RECOMMENDATION:

That Staff Report DSR-076-20 Town Square Project (PKS25) dated June 3, 2020, be received 
for information.  

BACKGROUND:

The Town Square Project PKS25 was approved by Council in the 2019/2020 Capital Budget 
with a total project budget of $6,133,316.64.  Timelines for the project were established as 
outlined in Table 1.

Table 1 - Project Timelines

Date Activity
January 2019 Town retained PMA Landscape Architects to complete Schematic
March 2019 Launched Public Engagement 

 Library Workshop
 Hosted Public Open House- April 11, 2019
 Online Survey from April 3-30th, 2019

May 2019 Included Public Recommendations in Schematic
May 22 2019 Presentation to Council
May – June 2019 Request for Proposal (RFP) for External Project Manager 

(External PM)
July 2019 Award of Project Management, Construction Administration, and 

Inspection of Town Square to External PM Mettko 
May- September 2019 Town Staff worked with PM on RFP Design/Build Contract
September 2019 Issued RFP Design/Build Contract
October 23, 2019 Council authorized Staff to apply for the Community, Culture and 

Recreation Infrastructure Funding from the Provincial and Federal 
Governments for Phase 2 of the Town Square PKS25 project. 
(Council Report DSR-157-19)

October 29, 2019 Awarded Design/Build Contract to Rutherford Contracting Ltd. 
(Rutherford)

November 2019- Present Design Process
December 2020 Contract Construction Completion Date (Extended due to Covid-

19)
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Included in Rutherford’s design/build team is PMA Landscape Architects (PMA) who prepared 
the preliminary schematic and presented to Council on May 22, 2019. Rutherford and PMA also 
recently completed the Meridian Square project for the City of Barrie. 

Based on initial project construction cost estimates completed during the preliminary schematic 
phase the works were split into two Phases. Works identified for Phase 1 were to be completed 
within the existing Council approved budget and funding for works identified for Phase 2 would 
be included in 2021/2022 capital budget requests.  The Town also applied for grant funding for 
the full costs associated with Phase 2 under the Community, Culture and Recreation 
Infrastructure Funding stream of the Federal Government’s Investing in Canada Infrastructure 
Plan (ICIP).

Scope of Phase 1 of the construction for Town Square included the following works:

 Refrigerated skating trail
 Paving: concrete and unit pavers
 Planting: sod, shrubs, trees, etc.
 Site Furnishings: tables, benches etc. 
 Site Servicing: water, sanitary, hydro, wi-fi, etc.
 Structures: pavilion with accessible washrooms, concession, equipment and Zamboni
 Structure
 Accessible walkways throughout space and connection to the existing sidewalk
 Water Jets and Equipment for Water Feature/ Splash Pad
 Site Drainage
 All Site Preparation and Grading
 Fence along South End of property for residents backing onto the Town Square

Scope of Phase 2 of the construction for Town Square included the following works:

 Stage and Event Space
 Play Areas
 Future Programmable Spaces and Planting

The Council Approved Budget for the Phase 1 and the Proposed Budget for Phase 2 was 
established as follows:

Phase 1 $ 6,133,317
Phase 2 $ 4,680,000
Anticipated Total Project Budget $10,813,317

Although the construction was separated into two phases, Rutherford was awarded the design 
of the project in its entirety so that the civic space and all associated underground infrastructure 
needed for future phases could be planned in the most cost efficient and effective manner. This 
will allow the park amenities that will be installed in the future phase to be integrated 
seamlessly. 

ANALYSIS/CONSIDERATION: 

A cross-functional team of Town Staff and Rutherford’s Design Build Team have had numerous 
design workshops to discuss and refine the project requirements in the early months of 2020. 
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Since the beginning of COVID-19 the team has continued to meet regularly virtually to continue 
with the project design, however due to competing priorities with COVID-19 Town Staff 
requested an extension for the design review process to ensure the design meets the optimal 
programming needs and operating requirements of the space. Rutherford wants to ensure the 
success of this project for the Town and has agreed to put a 60 day hold on the design process. 
Rutherford’s design build consultants will hold on the design which will allow additional time for 
the Town’s Staff to further refine the scope for the design. Upon the end of the 60 days 
Rutherford will reengage the full design build team to recommence the final design. Currently 
working with the contractor on finalizing revised schedule but the earthworks and servicing 
works are expected to commence in the Fall of 2020, and contract completion Fall 2021. 

To date from the design workshops and refined project requirements, preliminary cost estimates 
have been completed by Rutherford’s Design Build Team for all project amenities are as 
follows: 

Phase 1 Scope Cost Estimate: $ 8,357,316.34
Phase 2 Scope Cost Estimate: $ 2,443,432.47
Anticipated Total Project Budget Required: $10,800,748.81

Phase 1 Scope Estimate is $2,240,000 more than anticipated, however the overall anticipated 
total project costs are relatively the same. 

Anticipated Total Project Budget $10,813,317.00
Anticipated Total Project Budget Required: $10,800,748.81
 
There are two main factors contributing towards this $2,240,000 discrepancy:

1.  85% of the discrepancy is the shortfall in funding for the initial scope of Phase 1 works; 
and, 

2. 15% is made up from the Design Services for the Phase 2 work which is occurring in 
Phase 1, to ensure future park amenities could be constructed at seamlessly.

As noted in DSR-157-19 - Staff have applied to the Community, Culture, and Recreation Fund 
under the Federal Government’s Investing in Canada Infrastructure Plan (ICIP) for 73.33% 
$3,431,844 of the total estimated Phase 2 project cost of $4,680,000. Staff have been advised 
that due to an overwhelming number of applications, Provincial recommendations will not come 
out until later this spring and Federal decisions in the summer, however COVID-19 could further 
delay the decisions. Part of the requirements for the Grant upon application was that any 
awarded works are not eligible. At this time, the only awarded works are the design and tree 
removal for the site, construction works will not be awarded until completion of the design. 

The 60-day design delay and construction extension will also be beneficial to provide a full 
picture to Council on the status of the Grant and the implications on the project budget.

If the Town were successful with the grant the Town’s additional $4,680,000 required project 
budget including Phase 1 and Phase 2 would be broken down as follows:

Federal 40%- $1,872,000
Provincial 33.33%- $1,559,844
Town 26.67% : ARS $124,816, DC $1,123,340 
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There would be community benefits to proceeding with all the original amenities requested by 
residents, as well as benefiting from 2020/2021 construction costs with Rutherford vs. additional 
future inflated construction costs and additional staff costs/consulting costs to manage a future 
additional contract. However, without knowing the status of the Grant no budget decisions 
should be made at this time. If the Town is not successful with the grant, Staff will review 
numerous options to assist Council in making a decision including the option of de-scoping 
works to meet current budget. 

LOCAL IMPACT:

This project will be a space for all of Innisfil residents and guests, it will provide an additional 
public space for our growing community to allow residents more options to enjoy the outdoors 
and socially distance. It could also be the home of the celebration of people coming back 
together after this pandemic to rejoice the human connection and the importance of community. 
 
OPTIONS/ALTERNATIVES:

Options/Alternatives will be further reviewed by Staff and provided in a future report to Council. 

FINANCIAL CONSIDERATION:

PKS25 Town Square Budget 

Budget Year Budget Funding Source
2014 to 2019 $6,133,316.64

Approved 
Capital Contribution  $500,000
ARS                     $113,331.66 
DC                    $5,519,984.98 

2021 $4,680,000- To be 
requested in the 2021 
Budget Request (If 
unsuccessful with 
Grant Application)

ARS                          $468,000 
DC                         $4,212,000

2021 Zamboni Fleet DC                   $130,000 

Anticipated Operations Requests are included in Attachment 1- Anticipated Operating Costs. 

CONCLUSION:

Staff will continue to work with Rutherford’s Design Build Team to complete the design of the 
Town Square project and will report back to Council upon a response on the ICIP Grant to 
provide a full picture to Council on the status of the Grant and the implications on the project 
budget.

PREPARED BY:
Meredith Goodwin, Capital Project Manager

APPROVED BY:
Jessica Jenkins, Capital Engineering Leader
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ATTACHMENTS:

Attachment 1- Anticipated Operating Costs 
Attachment 2- DSR-157-19 Community, Culture and Recreation Infrastructure Funding
Attachment 3- Town Square Presentation May 22, 2019 -
https://www.getinvolvedinnisfil.ca/8521/widgets/34321/documents/15269

https://www.getinvolvedinnisfil.ca/8521/widgets/34321/documents/15269
https://www.getinvolvedinnisfil.ca/8521/widgets/34321/documents/15269


Attachment 1

Anticipated Operating Costs

Department Item Estimated 
Operating 

Budget 
Request

Maintenance- cleaning supplies, tools, 
equipment

$10,000

Water Play $6,600
Concession Revenue, Concession Insurance, 
Materials, and Equipment

-$3,928

Garbage $6,000
Horticulture/Forestry/ Equipment $7,914
Zamboni $2000
Snow Removal $6700
Utilities & Internet $12,932
One Parks & Arena Operator II $70,641

Operations

One Casual/Seasonal Staff Member $9,739

Operations Estimated Operating Request $128,597
Leisure 

Services/IdeaLAB 
and Library Large Events (2) $6,000

Medium Events (4) $3,000
Materials and Equipment $8,000
Community Spaces Programmer (Position to 
also assist with the programming of other 
Community Events)

$70,404.11

Leisure Services/IdeaLAB and Library Operating Request $87,404.11
Estimated Town Square Annual Operating Budget $216,001.11



 
 
 
 
 
 
 

STAFF REPORT 
EXECUTIVE SUMMARY 

 
STAFF REPORT NO: DSR-157-19 
 
DATE: 

 
October 23, 2019 

 
To: 

 
Mayor, Deputy Mayor and Members of Council 

 
From: 

 
Erin Scuccimarri, CEO ideaLAB & Library, Meredith 
Goodwin, Capital Project Manager 

 
Subject: 

 
Community, Culture and Recreation Infrastructure Funding 
Application- Town Square and Mobility Orbit  

 
EXECUTIVE SUMMARY: 
 
On September 6, 2019 staff were advised that the Province of Ontario was accepting 
applications for their Community, Culture and Recreation Fund under the Federal Government’s 
Investing in Canada Infrastructure Plan (ICIP).  This program will make approximately $407 
million in federal funding and $320 million in provincial funding available to municipalities and 
other eligible partners to invest in important community infrastructure. The ICIP program is 
designed to create long-term economic growth, build sustainable and resilient communities and 
support low-carbon economy.  
  
The Town of Innisfil would like to apply for the Community, Culture and Recreation 
Infrastructure Program: Community Culture and Recreation Funding Stream. The Infrastructure 
program allows for municipalities to apply for multiple projects. 
  
Staff are recommending that the Town apply for three projects for this intake of the Community, 
Culture and Recreation Fund, the Town Square Project (PKS25), Lefroy Community Hub 
(LIB43),and the the Mobility Orbit Square and Rail Park. All projects meet the program’s 
eligibility requirements as cultural facilities. 
  
  
  
 
RECOMMENDATION: 
 

1. That Staff Report DSR-157-19 Community, Culture and Recreation Infrastructure 
Funding Application dated October 23, 2019, be received; and  

2. That staff be authorized to apply for the Community, Culture and Recreation 
Infrastructure Funding from the Provincial and Federal Governments for the Town 
Square (PKS25), the Lefroy Community Hub (LIB43) and the Mobility Orbit 
projects; and 
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3. That upon approval of the Community, Culture and Recreation Infrastructure 
Funding for any or a combination of projects, Council approve the following: 

o An increase to the Town Square Project (PKS25) budget of $4,680,000 with 
the Town portion of 26.67% or $1,248,156, $124,816 funded from ARS and 
$1,123,340 from Parks and Recreation development charges and/or future 
Community Benefit Contributions 

o Advancing the 2021 portion of the Lefroy Community Hub Project (LIB42) 
budget of $8,806,300 with the Town portion of 26.67% or $1,945,325, 
$194,533 funded from ARS and $1,750,792 from Library Board development 
charges and/or future Community Benefit Contributions  

o A Capital Project for Mobility Orbit - Square and Rail Park for a budget of 
$9,000,000 with the Town portion of 26.67% or $2,400,300, $240,030 funded 
from ARS and $2,160,270 from future Community Benefit Contributions. 
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TOWN OF INNISFIL STAFF REPORT
STAFF REPORT NO: DSR-157-19
DATE: October 23, 2019
TO: Mayor, Deputy Mayor and Members of Council
FROM: Meredith Goodwin, Capital Projects Manager

Erin Scuccimarri, CEO/Chief Librarian
Paul Pentikainen, Senior Policy Planner

SUBJECT: Community, Culture and Recreation Infrastructure Funding 
Application - Town Square and Mobility Orbit 

RECOMMENDATION:

1) That Staff Report DSR-157-19 Community, Culture and Recreation Infrastructure 
Funding Application dated October 23, 2019, be received; and 

2) That staff be authorized to apply for the Community, Culture and Recreation 
Infrastructure Funding from the Provincial and Federal Governments for the Town 
Square (PKS25), the Lefroy Community Hub (LIB43) and the Mobility Orbit 
projects; and

3) That upon approval of the Community, Culture and Recreation Infrastructure 
Funding for any or a combination of projects, Council approve the following:

 An increase to the Town Square Project (PKS25) budget of $4,680,000 with 
the Town portion of 26.67% or $1,248,156, $124,816 funded from ARS and 
$1,123,340 from Parks and Recreation development charges and/or future 
Community Benefit Contributions

 Advancing the 2021 portion of the Lefroy Community Hub Project (LIB42) 
budget of $8,806,300 with the Town portion of 26.67% or $1,945,325, 
$194,533 funded from ARS and $1,750,792 from Library Board development 
charges and/or future Community Benefit Contributions 

 A Capital Project for Mobility Orbit - Square and Rail Park for a budget of 
$9,000,000 with the Town portion of 26.67% or $2,400,300, $240,030 funded 
from ARS and $2,160,270 from future Community Benefit Contributions.

BACKGROUND:

On September 6, 2019 staff were advised that the Province of Ontario was accepting 
applications for their Community, Culture and Recreation Fund under the Federal Government’s 
Investing in Canada Infrastructure Plan (ICIP).  This program will make approximately $407 
million in federal funding and $320 million in provincial funding available to municipalities and 
other eligible partners to invest in important community infrastructure. The ICIP program is 
designed to create long-term economic growth, build sustainable and resilient communities and 
support low-carbon economy. 

Staff met with the Regional Advisor of the Ministry of Tourism, Culture, and Sport to obtain 
additional information on the funding program.  She advised that municipalities can apply for 
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multiple projects, and that they are looking for projects that are not currently under construction 
during the application timelines but that are in the planning and/or design stage and can be 
substantially completed by March 31, 2027. 

The funding application schedule is as follows:

November 12, 2019 Application deadline for submission of eligible projects

February 2020 Province to recommend projects to Federal Government, 
applicants will be advised of all projects that are being 
recommended

September 2020 Applicants will be advised as to whether they are successful or 
unsuccessful for the Infrastructure Funding

For additional information, please see the attached Investing in Canada Infrastructure Program 
Community Culture and Recreation Program Guidelines.

ANALYSIS/CONSIDERATION:

Staff are recommending that the Town apply for three projects for this intake of the Community, 
Culture and Recreation Fund, the Town Square Project (PKS25), Lefroy Community Hub
 (LIB43), and the the Mobility Orbit Square and Rail Park. All projects meet the program’s 
eligibility requirements as cultural facilities.

PKS25-Town Square Project 

The Town Square project was approved by Council in the 2019/2020 Capital Budget with a total 
project budget of $6,121,316.64.  The project is currently in the Design/Build procurement 
process, with the final design to be completed in April 2020 and construction of Phase 1 
scheduled to be completed by the end of 2020. Phase 1 includes the following works:

 Refrigerated Skating Trail
 Paving: concrete and unit pavers
 Planting: sod, shrubs, trees, etc.
 Site Furnishings: tables, benches etc. 
 Site Servicing: water, hydro, wifi, etc.  
 Structures: pavilion with accessible washrooms, concession, equipment and Zamboni 

structure
 Accessible walkways throughout space and connection to the existing sidewalk
 Water Jets and Equipment for Water Feature/ Splash Pad
 Site Drainage
 All Site Preparation and Grading
 Fence along South End of property for residents backing onto the Town Square 

Additional construction phases are also planned for the Town Square and the design of these 
phases will be completed concurrently with the design of Phase 1.  Additional funding will be 
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required in order to proceed with these future phases as the current approved project budget is 
not sufficient to complete these works.  The future phases are described in Table 1. 

Table1 

Proposed Future Phase: Details: Estimated 
Construction Cost:

Town Square Stage and 
Event Space

Stage and Shelter area and 
all stage material, lighting, 
and AV equipment 
specifically designed to 
withstand inclement weather

$2,000,000

Town Square Play Areas Two play areas, junior and 
senior that are completely 
unique to the space.

$1,500,000

Town Square Future 
Programmable Spaces and 
Plantings

Landscaping & plantings, 
seating areas/programmable 
spaces, stairwell to 
neighboring Lakeside 
Retirement Residence, and 
walkways

$1,000,000

Other fees Internal Staff Charges, 
Project Management, 
Construction Administration, 
and Construction Inspection

$180,000

Total $4,680.000

Based on conflicting timelines between Phase 1 works for this project and the application 
process, staff are recommending an application be submitted for all future phase works outlined 
in Table 1. This would allow the Town to potentially be able to secure the necessary funding to 
be able to proceed with these works.

LIB42- Lefroy Community Hub

A new Community Hub in Lefroy will provide opportunities for those living in the new 
subdivisions and those in established neighbourhoods to gather, collaborate, learn, and 
recreate. Lefroy has recently received approval for a GO-Train stop and the community is 
expected to grow substantially in the next few years. The Lefroy Community Hub is an updated 
scope of the ideaLAB & Library’s capital project LIB42. Originally focused on the creation of a 
Library Branch with a gymnasium component, the revised project scope also involves the 
inclusion of a cultural/arts component, civic engagement space with a focus on youth, and 
flexible spaces with a technology focus to appeal to the business community, students, and 
more. The Community Hub is connected to the Innisfil Mobility Orbit project as it would create a 
civic center presence nearby.   

The May 2016 Parks & Recreation Master Plan (Draft), which was received by Council on June 
15, 2016, CR-130-16), recommends 'Engaging in discussions with Innisfil Public Library to 
determine ability to co-locate a gymnasium, large multi-purpose space, and youth and older 
adult spaces at a new library branch in Lefroy...'
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The Library's current Master Plan and previous Master Plan have both recommended that a 
library branch be built in Lefroy as the population in this area has been forecasted to more than 
triple over 2011 levels by 2031.

The project is aligned with Inspiring Innisfil 2030’s draft objectives to Enhance Civic 
Engagement, Facilitate Community Experiences, Improve Service Offerings, and Enable 
Community Health and Wellness. 

It is also supported by the draft Culture Master Plan which identifies culture as a core tenet of 
placemaking, a key component of the Town of Innisfil’s “Our Place” official plan.  Culture 
planning supports community resilience, assists in navigating growth without the loss of identity 
and builds social cohesion.  It is a driver for improving the quality of life, creating a more 
prosperous community and stimulating creativity and innovation.

Table 2

Phases: Details: Cost:
Phase 1: Design and prepare 
for the building of a facility 
within the growth community 
of Lefroy. (Capital project 
LIB42 approved)

2020/21 - Conduct 
topographical survey, soil 
testing, and other surveys as 
required; determine 
architectural services and 
project management 
services; begin design 
development and hold public 
consultation, for a site as 
determined in the 2016 
Master Plan/Needs 
Assessment Study Plan.

2021 - Begin construction 
documents and install fibre 
run.

Phase 1 is included in 2018 
of the recent Development 
Charges Study

$550,000

Currently approved as LIB42 
and targeted to begin in 
2020.

Phase 2: Build a new 
Community Hub facility, 
subsequent to the design and 
preparation activities from 
Phase 1 of this project.

Phase 2 is included in 2019 
of the recent Development 
Charges Study

$8,806,300

Total Costs $9,356,300

Mobility Orbit - Square and Rail Park
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The Town is currently in the process of preparing a vision for the Innisfil Mobility Orbit (IMO) - 
the area around the future Innisfil GO Station.  This represents an exciting one-time opportunity 
to shape a blank greenfield canvas around a future rail station. The Town envisions the 
Metrolinx station becoming the centre of an orbit that initiates a new form of urban development. 

The intention is to blend the best proven examples of community building with new forward-
thinking technologies to reimagine public and private spaces that will be key for promoting 
inclusion, establishing climate friendly design and improving quality of life. 

Though the vision for the Orbit is not yet finalized, the work thus far is suggesting that the public 
realm will be a critical component for achieving place making and creating a high quality of life 
for new residents of the Orbit.  This has included ideas for unique open spaces and a park 
adjacent to the station and the rail line.  At this time, costs are not yet known, but the costs of $9 
million for the Town Square in Alcona provides a minimum cost to consider for the Rail Park 
within the Orbit.       

OPTIONS/ALTERNATIVES:

Council could direct staff:

1. Not to apply for the Community, Culture and Recreation Fund. 
2. To apply for one or two of the projects instead of all three. 
3. To investigate other potential projects.
4. To apply for only one or two of the three proposed future phases for the Town Square 

project. 
5. To apply for the full cost of the Town Square project for an additional estimated subsidy 

of $3.67M delaying the project commencement by up to a year. 

FINANCIAL CONSIDERATION:

The funding will be available for the Community, Culture and Recreation stream over 10 years 
starting in 2019-20. The following breakdown defines the maximum cost-share percentages of 
total eligible costs. 

Table 3

Project: Estimated 
Start

Federal  
(40%)

Provincial 
(33.33%)

Town 
(26.67%)

Funding 
Source 

Total Project 
Cost

PKS25 
Town 
Square

2020 $1,872,000 $1,559,844 $1,248,156 $124,816
 ARS

$1,123,340
DC/CBC

$4,680,000

LIB42 
Lefroy 
Community 
Hub 

Phase1 – 
2020

Phase 2 - 
2021

$3,742,520 $3,118,455 Total= 
$2,495,325

$249,532
ARS

$2,245,793
DC/CBC

$9,356,300
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Mobility 
Orbit 
Square and 
Rail Park 
(Estimate)

Tentatively 
2022 

$3,600,000 $2,999,700 $2,400,300 $240,030
ARS

$2,160,270
CBC

$9,000,000

The Town portion of the funding is based on the current allocations in the Town’s Development 
Charges Background Study.  For the Lefroy Community Hub project (LIB42), $550,000 was 
previously approved in the 2018 capital budget.  Staff are recommending applying for the entire 
project cost as no significant work has been undertaken to-date.  The incremental amount 
required for the Town portion, if the application is successful, would be $1,945,325.

The Mobility Orbit Square and Rail Park is not included in the background study and would need 
to form part of a future study required to impose Community Benefit Contribution (CBC) fees.   
CBC fees are replacing “soft services” development charges stemming from the changes 
imposed through Bill 108 to both the Development Charges Act and the Planning Act.

The PKS25 Town Square project only represents incremental phases to what has already been 
approved. The parameters of the funding program does not cover any costs that have already 
been incurred on eligible projects and contracts cannot be awarded until after federal funding 
approval has been given.  If the Town were to apply for the full costs then the project would be 
delayed until the fall of 2020 when Federal approval is expected assuming Provincial approval 
was obtained in February of 2020.  Staff are not recommending delaying the project.

CONCLUSION:

The Community, Culture and Recreation Fund under the Federal Government’s Investing in 
Canada Infrastructure Plan (ICIP) presents an incredible opportunity for the Town of Innisfil to 
secure funding for future projects. Taking into consideration the quantum of funds being 
distributed and the eligibility guidelines, it is clear that the Town could benefit by investing in our 
local Community, Culture and Recreation assets. Designed to create long-term economic 
growth, build sustainable and resilient communities and support low-carbon economy, the ICIP 
aligns with the strategic priorities of the Town and will enable the municipality to create desirable 
and needed spaces for residents at a fraction of the cost. 

PREPARED BY:

Meredith Goodwin, C.E.T., Capital Projects Manager
Erin Scuccimarri, CEO/Chief Librarian
Paul Pentikainen, M.Pl, MCIP, RPP, Senior Policy Planner

ATTACHMENTS:
Investing in Canada Infrastructure Program: Community Culture and Recreation Program 
Guidelines 
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1. Overview – Investing in Canada Infrastructure Program 
The Investing in Canada Infrastructure Program (ICIP) is a federal program designed to create 

long-term economic growth, build inclusive, sustainable and resilient communities and support a 

low-carbon economy. 

Through the ICIP, the federal government is providing $11.8 billion dollars in federal 

infrastructure funding to cost-share projects under the following four streams: 

• Public Transit 

• Green Infrastructure 

• Community, Culture and Recreation 

• Rural and Northern Communities 

The Province of Ontario is a cost sharing partner in these programs. Under this intake of the 

Community, Culture and Recreation Funding stream, Ontario is supporting community 

infrastructure priorities across the province. Community infrastructure is defined as publicly 

accessible, multi-purpose spaces that bring together a variety of different services, programs 

and/or social and cultural activities to reflect local community needs. 

Approximately $407 million in federal funding and $320 million in provincial funding will be 

available for the Community, Culture and Recreation stream over 10 years starting in 2019-20. 

At least $30 million of federal funding must be carved out for off-reserve Indigenous projects.* 

The following breakdown defines the maximum cost-share percentages of total eligible costs.  

 Percentage 

Federal Contribution  40.00 

Provincial Contribution  33.33 

Applicant Contribution  26.67 
 

The following breakdown defines the maximum cost-share percentages of total eligible costs for 

Indigenous recipients (e.g. First Nations, Indigenous communities and organizations). 

 Percentage 

Federal Contribution  75.00 

Provincial Contribution  18.33 

Indigenous Contribution 6.67 
 

* Note: Projects with an Indigenous focus will not be limited to funding from the $30 million 

federal carve out for off-reserve Indigenous projects. Indigenous applicants will also be eligible 

for funding under the broader stream. 
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2. Objectives Community, Culture and Recreation Stream 
The Community, Culture and Recreation stream supports projects that improve access to and / 

or quality of community, cultural, and recreation priority infrastructure projects. Priority is given 

to projects that are community-oriented, non-commercial and open to the public. Projects must 

be completed prior to 2027-28. 

In addition to federal criteria, Ontario’s objectives for the current proposed Community, Culture 

and Recreation stream project intake are noted below.  Projects will be assessed based on their 

alignment with these objectives: 

• Meets community and user needs or service gap 

• Promotes good asset management planning 

• Represents good value for money 

• Fosters greater accessibility 

See sections 4 and 7 for more details on these assessment criteria. 

The intake will include two categories of funding:  

• Multi-Purpose Category  

• Rehabilitation and Renovation Category 

Note: The Community, Culture and Recreation intake is a competitive process. Funding 

approval is not guaranteed. In addition, the Province may contact an applicant to request 

additional information or for clarification on information provided in the application form or 

supporting documentation. 

3. Applicant Eligibility 
Eligible applicants under Ontario’s Community, Culture and Recreation Funding stream are: 

• Municipalities  

• First Nations  

• Other Indigenous communities / organizations 

• Broader public sector organizations* 

• Non-Profit organizations 

* Broader public sector organizations include, for example, school boards, hospitals, colleges 

and universities. 

Note: Joint projects between multiple eligible applicants, particularly those that service multiple 

communities, are encouraged and will be given additional consideration as part of the 

assessment process. 

 

Note: Education and health care facilities are ineligible for funding, with the exception of those 

advancing Truth and Reconciliation Commission Calls to Action. However, broader public sector 

organizations that typically deliver health care and education could apply for projects outside 
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their core mandate as long as they meet federal and provincial criteria. For example, a school 

board could apply for funding to construct or renovate a community centre attached to a school.  

4. Project Eligibility and Conditions 

4.1 Eligible Projects 

(1) Required Eligibility Criteria:  

a. A project must include a capital component. A project may also include pre-

construction planning and design work; however, planning and design work are not 

eligible as stand-alone projects. 

b. A project must meet the outcome of improving access to and/or increasing quality of 

cultural, recreational and/or community infrastructure for Ontarians. Facilities must 

be publicly accessible. 

c. A project must meet the following minimum technical requirements: 

i. Project meets federal criteria and is aligned with provincial objectives and 

priorities 

ii. Demonstrated organizational capacity to implement the project  

iii. Demonstrated ongoing financing to manage operating pressures without 

creating operating and/or capital cost-pressures for the Province, 

municipalities, Consolidated Municipal Service Managers and District Social 

Service Administration Boards, from new infrastructure 

iv. Demonstrated availability of cost-shared funding to proceed with project 

v. Demonstrated project readiness  

vi. Operational plan developed (alignment with asset management plans for 

municipal projects) 

vii. Demonstrated community need for proposed project/service (e.g., service 

delivery gap / lack of access to services) 

For more details regarding these minimum criteria for evaluation, refer to Appendix A. 

Note: Applicants are permitted to use approved funding from other project-based capital 

programs to demonstrate ongoing financing and availability of cost-shared funding. 

(2) Eligible asset type*: 

• recreation facilities (e.g., hockey arenas, multipurpose recreation centres, playing fields)  

• cultural facilities (e.g., theatres, libraries, museums, cultural centres, civic squares, 

performing arts centres)  

• community centres / hubs (e.g., multi-purpose spaces that bring together a variety of 

different services, community centres including recreation facilities) 

• education and health facilities advancing Truth and Reconciliation Commission Calls to 

Action (e.g., funding for new and/or existing Indigenous healing centres, spaces in 

education facilities for traditional teaching/programming) 

Note: applicants are encouraged to reach out to a Regional Advisor or the ICIP Community, 

Culture and Recreation team at ICIPculture@ontario.ca or 1-888-222-0174 if they have 

questions or need clarification. 

http://www.grants.gov.on.ca/prodconsum/groups/grants_web_contents/documents/grants_web_contents/prdr012656.pdf
mailto:ICIPculture@ontario.ca
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(3) Eligible project types: 

 

a.  Multi-Purpose Category: 

This project category focuses on the principle of integrated service delivery to 

address identified service gaps. The individual project cap will generally be $50 

million in total project cost, but exceptions may be made in some cases. Eligible 

projects consist of: 

o new build / construction projects 

o larger scale renovation 

o expansion of existing facilities. 

 

b. Rehabilitation and Renovation Category 

This project category focuses on maximizing the funding impact of small-scale 

projects that would improve the condition of existing facilities. The individual project 

cap is $5 million in total project cost. Eligible projects consist of: 

o renovation and rehabilitations to address functionality and use of existing 

facilities 

o Small-scale improvements to address accessibility (e.g., hand rails, ramps, 

accessible doors/parking/elevators, wayfinding and signage etc.)    

o Small new build / construction projects of recreation, cultural or community centre 

infrastructure (e.g., playing fields, tennis courts, small community squares)  

 

Note: broader facilities that include ineligible components (e.g., community centres with a 

neighbourhood health centre component) can be scoped to apply for only eligible 

components. 

 

Note: projects that focus on vulnerable populations (e.g., low income persons) and 

Indigenous people will be given additional consideration as part of the assessment process. 

 

(4) Other requirements: 

Projects must meet the following other criteria to be considered eligible: 

✓ Capital components must be owned by an eligible entity. 

✓ Projects must be substantially completed by March 31, 2027. 

✓ Projects must be informed by and consistent with an applicants’ asset management 

plan (municipalities only). 

✓ Projects components must meet or exceed the requirement of the highest published 

accessibility standard in Ontario in addition to applicable provincial building codes 

and relevant municipal by-laws, and any applicable accessible design guidelines. 

✓ Project components must meet or exceed any applicable energy efficiency standards 

for buildings outlined in the Pan-Canadian Framework on Clean Growth and Climate 

Change. 
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✓ For joint projects with other eligible applicants, all applicants must also secure the 

endorsement of their projects by their respective municipal, CMSM/DSSAB or First 

Nation Band Council, board of directors, or governing body and provide the Ministry 

with evidence of such endorsement in the form of by-laws / resolutions / letters of 

agreement.  

• Integrated asset types: Applicants must select only one primary project asset type but 

may integrate more than one eligible project asset type (e.g., community centre with 

adjoining hockey arena). Integrated projects must demonstrate that each component of 

the project for which the applicant is requesting funding meets eligibility requirements.  

• Asset ownership: Municipalities must attest to owning the infrastructure assets put 

forward for funding.  

 

4.2 Joint Projects 
Joint projects between eligible applicants are encouraged. Joint projects are those where each 

co-applicant contributes financially to the project or to the operation of the facility. The cap  

may be flexible for joint projects. All applicants must meet the applicant eligibility criteria.  

Joint projects may be larger than projects submitted by a single applicant, as joint applicants 

may combine the grant funding they request. Neighbouring communities are encouraged to 

work together to assess co-use of facilities to address service level gaps and to achieve 

economies of scale. 

The lead applicant will be required to sign a transfer payment agreement with the province and 

also enter into a partnership agreement with the other eligible applicant(s) that will be 

contributing to the project. Funds will only be made available to the lead applicant, who is 

responsible for the financial management of the project and meeting provincial reporting 

requirements. Successful joint applicants are encouraged to enter into an agreement clearly 

setting out the nature of their relationship and key elements of the project in line with the 

Community, Culture and Recreation stream application and with funding approval described in 

the projects ICIP transfer payment agreement. 

 

4.3 Other Project Conditions 

Projects must comply with the following conditions to be considered eligible: 

(1) Contract Award Date: Contracts must be awarded after federal approval of funding. 

Contracts awarded before approval of funding are not eligible for reimbursement. 

(2) Energy standards: Projects must meet or exceed any applicable energy efficiency 

standards for buildings outlined in the Pan-Canadian Framework on Clean Growth and 

Climate Change.  

(3) Accessibility standards: Projects must meet or exceed the requirements of the highest 

published accessibility standard in a jurisdiction in addition to applicable provincial building 

codes and relevant municipal by-laws and accessible design guidelines. 

https://www.canada.ca/en/services/environment/weather/climatechange/pan-canadian-framework.html
https://www.canada.ca/en/services/environment/weather/climatechange/pan-canadian-framework.html
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(4) Asset management plans [municipalities only]: Projects should be informed by an 

applicant’s asset management plan as outlined in Asset Management Planning for Municipal 

Infrastructure Regulation, O. Reg. 588/17This means the proposed project was identified 

based on the plan’s prioritized lifecycle activities (e.g., construction, maintenance, renewal, 

rehabilitation, replacement, etc.) for the applicable asset category (e.g., community, 

recreation and cultural facilities). For example, if an applicant has identified recreation centre 

needs as a priority lifecycle activity within its asset management plan, then submission of a 

recreation centre project would be appropriate. Where a project is not based on an asset 

management plan, a strong rationale must be provided in the application form. 

Note: project prioritization in an asset management plan does not apply in cases where the 

project assets are not owned by the municipality. 

(5) Supporting documentation [First Nations only]: Projects should be identified in, or 

supported by, a 5-Year Capital Plan; a Comprehensive Community Plan; a Strategic 

Community Plan; an Asset Conditions Reporting System report; a Feasibility Study or 

Detailed Design. Where not based on a supporting document, a strong rationale must be 

provided. The province may request an electronic copy of one or more supporting 

documents during the project review stage. 

(6) Financial sustainability: Projects must have a financial plan in place to operate the assets 

and not seek senior level government support for ongoing operational funding. First Nations 

applicants may have operational funding arrangements with the federal government that 

satisfy this condition. 

5. Project Submission Process 

5.1 Number of Project Submissions 
Eligible applicants can apply for multiple projects. 

5.2 Submissions and Funding Approval Steps 
Step 1: Applicants must register or login online through the Province of Ontario’s online grant 

portal, Transfer Payment Ontario. Step by step support for working with the online grant portal 

are found here. For full functionality, the support tool link must be opened in Internet Explorer. 

Step 2: Applicants must fully complete one Community, Culture and Recreation funding stream 

application form and the applicable business case. Completion of only one business case is 

required; the business case must correspond to the funding stream. The application form and 

the associated business case are available through the Transfer Payment Ontario online 

portal. Please follow the prompts in the application form and business case to respond to each 

question.  

Step 3 [joint projects]: A joint project submitted by multiple applicants must provide supporting 

documentation by way of an individual partner-member municipal council resolution, a band 

council resolution or board of directors’ resolutions or letter of agreement, clearly stating the 

project name and applicant / recipient contribution to the project.  

http://www.grants.gov.on.ca/GrantsPortal/en/TransferPaymentCommonRegistration/index.htm
http://www.grants.gov.on.ca/GrantsPortal/en/OntarioGrants/HowtoApply/PRD11213170.html
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Step 4: The application and required attachments (i.e., business cases, supporting documents, 

etc.) must be submitted through Transfer Payment Ontario by 11:59 p.m. EDT on November 

12, 2019. A scanned application form will not be accepted. Failure to meet submission 

requirements will result in an incomplete submission and the submission may be considered 

ineligible. If you are unable to submit the application form through the Transfer Payment 

Ontario, please contact: TPONCC@ontario.ca or call (416) 325-6691/(855) 216-3090. 

Step 5: Once the completed application form has been submitted, an automated 

acknowledgement of receipt and a file number will be emailed to the applicant. 

Step 6: Projects will be assessed by the province and nominated for federal government review 

and approval. Provincial project nomination to the federal government does not guarantee 

funding approval. 

Step 7: Applicants will be notified of both successful and unsuccessful projects. Provincial staff 

will be available to provide feedback for unsuccessful projects, if requested. 

Step 8: The province may request applicants to provide an attestation that the recipient 

share of funding to undertake and complete the project has been secured. 

Step 9: Successful municipal applicants will be required to obtain a municipal by-law or council 

resolution; other applicants will be required to submit a board of directors’ resolution or letter of 

agreement or band council resolution to execute the project level transfer payment agreement 

with the provincial government. 

Step 10: The transfer payment agreement will require procurement to be executed through a 

value-for-money process. Projects must undertake a competitive pricing or tendering process to 

demonstrate value-for-money. Applicants may be requested by the province to provide: 

• Copies of proposals or bids from three (3) bidders; 

• Statement indicating selected bidder; and 

• Written explanation if the lowest bid is not chosen. 

6. Timelines 
• Applications and all supporting documentations must be submitted through Grants 

Ontario by 11:59 p.m. EDT on November 12, 2019.  

Note: that applications will not be accepted after this time. All supporting documentation 
must also be submitted by the deadline in order to be considered part of the application. 
Applicants cannot change the proposed project after the application deadline unless 
extraordinary circumstances arise (e.g., destruction of an arena) and permission is 
granted by the province. 

• The province will notify applicants if their project has been selected for nomination to the 
federal government for review and approval in winter 2020 (estimated). 

• Applicants will be notified of the federal funding decision in spring/summer 2020 
(estimated). 

• Projects must be completed by March 31, 2027. 

mailto:TPONCC@ontario.ca
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7. Evaluation Process 

7.1 Recipient Eligibility and Application Completeness 
Recipients must meet Community, Culture and Recreation program eligibility requirements. 

Additionally, all mandatory fields of the application form must be populated correctly for a 

submission to be considered validated and complete. For more information, refer to Section 4 

above regarding eligibility and to 4.1.4 regarding eligible categories of funding under the 

program. 

7.2 Project Scope Review 
Projects must meet federal project eligibility requirements, be technically viable and be 

achievable within the program timelines. 

7.3 Alignment with Provincial Objectives 
a) Applicants must demonstrate that projects meet the following objectives under the 

Community, Culture and Recreation stream: 
a. Meets community and user needs: identified and demonstrable community-

level need or service gap, including barriers to social inclusion and accessibility 
for Ontarians with disabilities, and underserved small communities; 

b. Promotes good asset management: demonstrates optimization of assets, 
including through multi-purpose and integrated service delivery; aligns with 
municipal asset management plans (municipalities only); 

c. Represents good value for money: demonstrated efficiency and value for 
money. The most cost-effective option for delivering a similar level of service 
should be sought, maximizing population/communities served; 

d. Foster greater accessibility: commitment to meeting minimum highest level of 
accessibility standards; use of Universal Design Principles and innovative 
solutions to increasing accessibility beyond minimum standards. 

See Appendix A for details of the technical criteria associated with these objectives.  

Note: Please refer to the Community, Culture and Recreation stream Business case on 
the Grants Ontario website. 

7.3.1 Asset Management Planning 
Ontario Regulation 588/17- Asset Management Planning for Municipal Infrastructure, or the 

Asset Management Planning Regulation sets out new requirements for undertaking municipal 

asset management planning. The regulation is being phased in over a 6-year period, with 

progressive milestone requirements for municipalities with respect to their asset management 

plans. 

For clarity, at the time of application, the asset management plan used to inform the proposed 

project can be developed according to either the province’s 2012 Guide (Building together: 

guide for municipal asset management plans) or the new asset management planning 

regulation. 

As part of project reporting requirements, and to remain eligible for funding, successful 

municipal applicants are required to submit their updated asset management plans in 

https://www.ontario.ca/page/building-together-guide-municipal-asset-management-plans
https://www.ontario.ca/page/building-together-guide-municipal-asset-management-plans
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accordance with the regulation for the duration of the project. For example, municipalities that 

have an active project in 2021 will be required to submit asset management plans developed in 

accordance with the first phase of the regulation. Please refer to the Appendix which 

summarizes key regulation milestones in 2021, 2023 and 2024 for municipal asset management 

plans. 

For more information about asset management planning, as well as tools and supports available 

to help municipalities develop and improve their plans, please visit the 

http://www.ontario.ca/assetmanagement.  

8. Financial, Contractual and Reporting Requirements 

8.1 Maximum Project Costs 
Rehabilitation and Renovation Category:   

o The maximum total eligible cost per project for a single applicant is $5 million 

o For projects with multiple applicants (i.e., joint projects), each applicant can submit up to 

$5 million of total eligible project costs. For example, a joint project with three eligible co-

applicants can submit a project with a maximum total eligible project cost of $15 million. 

Multi-purpose Category:  

o The maximum total eligible cost per project for a single applicant is $50 million. The cap 

may be flexible for joint projects. Value for money will be a significant funding 

consideration. If an applicant’s project exceeds $50 million, please contact 

ICIPculture@ontario.ca or call 1-888-222-0174. 

Note: Projects that have a total eligible cost of more than $10 million must complete a 

federal climate lens assessment and report on community employment benefits. See Appendix 

for more information. 

Note: Applicants must pay for all ineligible project costs as well as any cost over-runs 

experienced on a project. Cost over-runs reflect any costs that exceed the total project 

cost submitted at the time of application. 

 

8.2 Cost Sharing  
The following breakdown defines the maximum cost share percentages of the total eligible cost: 

Applicant Type Federal Cost 

Share 

(Max %) 

Provincial Cost 

Share 

(Max %) 

Applicant Cost 

Share 

(Min %) 

Municipality 40% 33.33% 26.67% 

Non-Profit 40% 33.33% 26.67% 

BPS 40% 33.33% 26.67% 

Indigenous 

Recipient  

75%  18.33% 6.67% 

http://www.ontario.ca/assetmanagement
mailto:ICIPculture@ontario.ca
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Note: The cost-sharing breakdown assumes municipal or Indigenous applicants own or have 
control over the asset being nominated for funding and is subject to change  

For instance, this means that: 

• An eligible municipality may request up to 73.33% of the total eligible costs. 

• Indigenous recipient may request up to 93.33% of the total eligible costs. 

8.3 Stacking of Funding 
General:  

• Applicants may combine funding received through the Community, Culture and 

Recreation funding stream and funding from another project-based capital program.  

• Applicants can apply for a project at the same location as a project already receiving 

funding from another capital program where the project in question would be ineligible 

for Community, Culture and Recreation funding, but the applicant must clearly scope out 

the component that is unique to the Community, Culture and Recreation funding stream 

application. 

Applicants who are not sure how to best combine funding are encouraged to contact a Regional 

Advisor  or the ICIP Community, Culture and Recreation team at ICIPculture@ontario.ca or call 

1-888-222-0174 before submitting an application. 

8.4 Eligible Costs 
Project costs are eligible only if they are incurred after federal approval. Eligible 

Expenditures will include the following: 

• All costs considered by Canada and Ontario to be direct and necessary for the 

successful implementation of an eligible Project, and which may include third party costs 

such as project management, capital costs, construction and materials, design / 

engineering and planning, contingency costs (25% maximum), and costs related to 

meeting specific Program requirements, including completing climate lens assessments 

(see Note 2 below) and creating community employment benefit plans; 

• The incremental costs of employees of a Recipient may be included as Eligible 

Expenditures for a Project under the following conditions: 

o The Recipient is able to demonstrate that it is not economically feasible to tender a 

contract; and 

o The arrangement is approved in advance and in writing by Canada and Ontario. 

o Note: Applicants submitting for these costs must submit a rationale for the use of 

own-force labour when the application is submitted.    

Note 1: Contracts must be awarded after federal approval of funding. Contracts awarded before 

approval of funding are not eligible for reimbursement. 

Note 2: Costs associated with completing climate lens assessments, which are eligible 

before project approval, but can only be paid if and when a project is approved by 

Canada for contribution funding under contracts 

http://www.grants.gov.on.ca/prodconsum/groups/grants_web_contents/documents/grants_web_contents/prdr012656.pdf
http://www.grants.gov.on.ca/prodconsum/groups/grants_web_contents/documents/grants_web_contents/prdr012656.pdf
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Note 3: Capital costs are only eligible once the project receives notification that Canada is 

satisfied that the applicant has met its Duty to Consult and Environmental Assessment 

requirements. Before this notification is received, no site preparation, vegetation removal or 

construction may take place. 

8.5 Ineligible Costs 

When a project meets a federal outcome in the Community, Culture and Recreation 
Infrastructure stream, it is not eligible for funding if it: 

• has a private sector, for-profit Ultimate Recipient; 

• is a stand-alone daycare facility, for-profit daycare facility, daycare facility associated 
with a school board, or a daycare facility funded under Canada's Early Learning and 
Child Care initiative; 

• is a religious site that serves as a place of assembly for religious purposes, which 
includes among others, a site, church, mosque, synagogue, temple, chapel (e.g., 
within a convent or seminary), shrine or meeting house; or 

• is a professional or semi-professional sport facility that is primarily a commercial 
operation, such as those that serve major junior hockey leagues. 

Other ineligible project costs include: 

• Costs incurred before federal project approval and all expenditures related to contracts 

signed prior to federal project approval, except for expenditures associated with 

completing climate lens assessments 

• Costs incurred for cancelled projects 

• Costs related to health or education functions (except for those advancing Truth and 

Reconciliation Commission Calls to Action) 

• Acquisition or leasing of land, buildings and other facilities 

• Leasing equipment other than equipment directly related to the construction of the 

project 

• Real estate fees and related costs 

• Financing charges 

• Legal fees 

• Loan interest payments including those related to easements (e.g. surveys) 

• Costs of completing the application 

• Taxes, regardless of rebate eligibility 

• Any goods and services costs which are received through donation or In-kind  

• Staff costs, unless pre-approved by the federal and provincial governments 

• Operating costs and regularly scheduled maintenance work 

• Costs related to furnishing and non-fixed assets which are not essential for the operation 

of the project 

• Costs that have not been claimed for reimbursement by March 31 of year following the 

year in which the costs were incurred (e.g., costs incurred between April 1, 2018 and 

March 31, 2019 must be submitted for reimbursement no later than March 31, 2020). 
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• All capital costs, including site preparation and construction costs, until Canada has 

confirmed in writing that environmental assessment and Indigenous consultation 

obligations have been met and continue to be met.  

• All costs related to any component of the project other than the approved scope  

A more detailed list of eligible and ineligible expenditure categories will be provided in individual 

project level contribution agreements. 

8.6 Payments 
Funding is claims based and will be reimbursed upon review and approval of eligible costs 

under transfer payment agreements. Reimbursement of claims is based on the cost sharing 

percentage. The claims process requires Recipients to submit claims for the Ministry’s review, 

approval and submission to Canada and for Canada’s review and approval once received from 

Ontario. The claims format will be outlined in individual contribution agreements. 

All costs must be incurred by March 31, 2027. Recipients are required to keep all 

receipts/invoices and claims as they are subject to audit by the province or the federal 

government. 

Note: A holdback of 10% may be applied to payments under the program. The holdback would 

be released upon successful completion of all reporting requirements following project 

completion. 

8.7 Contractual Obligations 
Successful applicants will be required to sign a provincial contribution agreement containing 

clauses regarding, among other things, items such as insurance, arm’s length requirements, 

communications (including project signage), reporting requirements, and obligations with 

respect to consultations with Indigenous groups. 

Successful applicants will be required to obtain a municipal council resolution or board of 

director/governing body resolution or letter of agreement to execute the project level contribution 

agreement with the province. Joint applicants will be required to enter into a joint partnership 

agreement and must provide a copy of that agreement to Ontario. For cases where the 

applicant is not the asset owner, the province will provide additional support to coordinate the 

execution of the transfer payment agreement. 

Successful municipalities will also be required to complete an Asset Management Self-

Assessment prior to signing their contribution agreement. 

8.8 Reporting Requirements 
Specific reporting requirements will be outlined in individual transfer payment agreements. 

9. Consultations with Indigenous Peoples 
The Government of Canada, the Government of Ontario and municipalities may have a duty to 

consult and, where appropriate, accommodate Indigenous peoples (e.g., First Nation and Métis 

communities) where an activity is contemplated that may adversely impact an established or 

asserted Aboriginal or treaty right. 

https://www.ontario.ca/page/duty-consult-aboriginal-peoples-ontario
https://www.ontario.ca/page/duty-consult-aboriginal-peoples-ontario
https://www.ontario.ca/page/duty-consult-aboriginal-peoples-ontario
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Before providing funding to a project, the Government of Ontario will assess whether its duty to 

consult obligations are engaged. If the duty to consult is triggered, Ontario may delegate the 

procedural aspects of consultation to project proponents. Therefore, it is important that all 

applicants recognize that a duty to consult process may be necessary and appropriately plan for 

this work (e.g., resources, time, etc.) as part of their funding submission. The application form 

contains preliminary questions to begin considering the potential that a duty to consult may 

exist. 

Consultation requirements will vary depending on the size and location of the project in question 

and the depth and scope of the project’s potential adverse impacts on Aboriginal treaty rights. 

For successful applications, the province will provide further details in writing surrounding 

specific consultation requirements, including which communities require consultation. 

Throughout the duration of the project applicants should ensure they are fulfilling the duty to 

consult requirements delegated to them.   

10. Further Information 
 

Please contact a Regional Advisor or the ICIP Community Culture and Recreation team can be 

reached by telephone at 

 1-888-222-0174 or by email at ICIPculture@ontario.ca. 

  

http://www.grants.gov.on.ca/prodconsum/groups/grants_web_contents/documents/grants_web_contents/prdr012656.pdf
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Appendix A – Technical Criteria 
 

The province will assess and prioritize projects for federal nomination and funding based on the 

following criteria, aligned with provincial objectives: 

Provincial Objective A: Meets Community and User Needs 

Criterion 1: Community Need 

Applications must demonstrate that the proposed project is filling a clearly identified and 

documented service level gap and that there is a need in the community for the services that will 

be provided. Applicants should demonstrate that community members are in need of proposed 

services, and that the project will provide them with access to the required services. This may 

include both quantitative elements (e.g., demographic data), and qualitative elements (e.g., 

evidence that the community lacks access to services). Additional consideration will be given to 

projects focusing on vulnerable populations and/or Indigenous people (First Nations, Métis and 

Inuit populations). 

Criterion 2: Funding Need for Proposed Project  

Projects will be assessed according to greater funding need, including the cost of the proposed 

project per household, median household income and weighted property assessment per 

household. Note: for Indigenous Communities, proxy values may be applied. 

In general, applicants with greater funding need (i.e., higher project cost per household, lower 

median household income, lower weighted property assessment per household) will be more 

competitive in the evaluation process. However, applicants must still be able to fund all 

project costs and potential cost over-runs to be eligible for funding. 

Applicants should clearly note whether user fees or other sources of revenue are collected at 

the facility.  

Provincial Objective B: Promotes Good Asset Management 

Criterion 3: Provincial Land-Use Planning 

Projects must be aligned and support the expected and required provincial priorities and 

outcomes, as set out in provincial land use policy, provincial land use plans, and municipal 

official plans and supported by policy direction in the Provincial Policy Statement (PPS). 

Criterion 4: Efficiencies Through Joint Projects 

Additional consideration will be given to joint projects for providing benefit to multiple 

communities and generating efficiencies and community benefits. 

Criterion 5: Project Readiness 

Applications must demonstrate that planning in underway and that the projects are ready to 

begin, to ensure completion within federal timelines. 
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Provincial Objective C: Represents Good Value for Money 

Criterion 6: Financial Risk Assessment and Due Diligence 

The Province will conduct a financial risk assessment to ensure that sufficient resources are 

available to support project completion, including coverage of any cost overruns. Projects 

should have a financial plan in place to operate the assets and not seek senior level 

government support for operational funding.  The Province may request additional supporting 

documentation upon review of the application. 

Criterion 7: Organizational Capacity for Implementation   

Projects will be evaluated based on organizational capacity. Organizations must demonstrate 

capacity to carry out capital project and implement the requested project and to manage 

ongoing costs related to operating the facility. Applicants must demonstrate that organizations 

(or partners) have sufficient funding to commit to the project (i.e., funding in place for the cost-

shared amount, or demonstrated ability to fundraise the required amount).  

Criterion 8: Developed Operational Plan 

Applicants must demonstrate that there is a strong operational plan in place for the ongoing 

operation of the facility. This will include alignment with asset management plans for 

municipalities and may include memoranda of understanding for joint projects/partnerships. 

Provincial Objective D: Fosters Greater Accessibility 

Criterion 9: Accessibility 

Applications must demonstrate that projects will meet the highest published accessibility 

standards in alignment with the Accessibility for Ontarians with Disabilities Act (AODA) and the 

Ontario Building Code. Projects will additionally be evaluated based on exceeding minimum 

standards; use of Universal Design Principles, accessible guidelines and innovative solutions to 

increasing accessibility. 

Appendix B – Federal Program Parameters 
In the event of any conflict, contradiction or inconsistency in interpretation, the federal language 

in the Appendix shall prevail over summaries provided in the body of the guidelines. 

I. Eligible Recipients 
Eligible recipients for the Community, Culture and Recreation funding stream, subject to the 

terms and conditions of the Canada-Ontario ICIP Agreement, include: 

a) An Ontario municipal or regional government established by or under provincial statute; 

b) An Ontario’s broader public sector organizations (school boards, hospitals, colleges and 

universities). These entities can apply for funding of projects outside of their regular 

business. However, core business functions are not eligible (e.g., health and education 

services).  

c) Non-profit organizations 

d) First Nations and Indigenous Communities 
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II. Procurement 
• Successful applicants must award third-party contracts in a way that is fair, transparent, 

competitive and consistent with value-for-money principles, or in a manner otherwise 

acceptable to Canada, and if applicable, in accordance with the Canadian Free Trade 

Agreement and international trade agreements. Applicants must adopt a value for 

money procurement approach. Any requests for sole source procurement exemptions 

will be evaluated on a case-by-case basis and requires pre-approval by the federal and 

provincial governments. Sole source procurement is not encouraged as approval is 

not guaranteed. (Refer to Section 4.5 above) 

 

III. Climate Lens Assessment 
Applicants with projects that have a total eligible cost of $10 million or more are required to 

complete a climate lens assessment using methodologies developed by the federal government 

after federal government approval of the project. The climate lens assessment consists of two 

potential assessments for projects being brought forward for funding which include a 

greenhouse gas (GHG) mitigation assessment and a climate change resilience assessment. 

Visit Infrastructure Canada’s Climate Lens – General Guidance webpage for information on how 

to complete the assessment. 

Costs associated with completing climate lens assessments are eligible before project approval 

but can only be paid if and when a project is approved by Canada for contribution funding under 

this Agreement. 

Applicants are permitted to defer the Climate Lens assessment at the time of application, with 

the rationale that the Climate Lens assessment will be conducted during the detailed design 

phase of the project. 

Applicants can contact the Climate Services Support Desk to obtain standardized climate lens 

data that can be used to support the completion of climate lens assessments.  

 

IV. Community Employment Benefits 
Applicants with projects that have a total eligible cost of $10 million or more are required to 

report on community employment benefits provided to at least three federal target groups 

(apprentices - from traditionally disadvantaged communities, Indigenous peoples, women, 

persons with disabilities, veterans, youth, new Canadians, or small-medium-sized enterprises 

and social enterprises). Visit the Community Employment Benefits General Guidance webpage 

for more information. Additional details on this reporting will be provided to Recipients when 

applicable. 

V. Environmental Assessment 
No site preparation, vegetation removal or construction will occur for a Project and Canada and 

Ontario have no obligation to pay any Eligible Expenditures that are capital costs, as determined 

https://www.infrastructure.gc.ca/pub/other-autre/cl-occ-eng.html
https://www.canada.ca/en/environment-climate-change/services/climate-change/canadian-centre-climate-services.html?utm_campaign=not-applicable&utm_medium=vanity-url&utm_source=canada-ca_climate-services
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by Canada and Ontario, until Canada and Ontario are satisfied that the federal requirements are 

met and continue to be met: 

• Requirements under the Canadian Environmental Assessment Act, 2012 (CEAA, 2012),  

• other applicable federal environmental assessment legislation that is or may come into 

force during the term of this Agreement, and; 

• other applicable agreements between Canada and Indigenous groups (also referred to 

as Indigenous Peoples). 

VI. Indigenous Consultation 
No site preparation, vegetation removal or construction will occur for a Project and Canada and 

Ontario have no obligation to pay any Eligible Expenditures that are capital costs, as determined 

by Canada and Ontario, until Canada and Ontario is satisfied that any legal duty to consult, and 

where appropriate, to accommodate Indigenous groups (also referred to as Indigenous 

Peoples) or other federal consultation requirement has been met and continues to be met. If 

required, Canada must be satisfied that for each Project:   

a) Indigenous groups have been notified and, if applicable, consulted;  

b) If applicable, a summary of consultation or engagement activities has been provided, 

including a list of Indigenous groups consulted, concerns raised, and how each of the 

concerns have been addressed, or if not addressed, an explanation as to why not; 

c) Accommodation measures, where appropriate, are being carried out by Ontario or the 

Ultimate Recipient and these costs may be considered Eligible; and 

d) Any other information has been provided that Canada may deem appropriate. 
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Appendix C – Asset Management Regulation Phase-In Schedule 

[municipalities only] 

Asset Management Plan  
Ontario Regulation 588/17- Asset Management Planning for Municipal Infrastructure, or the 

Asset Management Regulation sets out new requirements for undertaking asset management 

planning. The regulation will be phased in over a 6-year period, with progressive requirements 

for municipalities with respect to their asset management plans.   

Asset Management Phase-in Schedule  
Date Milestone 

July 1, 2019 

Date for municipalities to have a finalized strategic asset management 
policy that promotes best practices and links asset management planning 
with budgeting, operations, maintenance and other municipal planning 
activities. 

July 1, 2021 

Date for municipalities to have an approved asset management plan for 
core assets (roads, bridges and culverts, water, wastewater and 
stormwater management systems, arenas, theatres) that identifies 
current levels of service and the cost of maintaining those levels of 
service. 

July 1, 2023 

Date for municipalities to have an approved asset management plan for 
all municipal infrastructure assets that identifies current levels of service 
and the cost of maintaining those levels of service. 

July 1, 2024 

Date for municipalities to have an approved asset management plan for 
all municipal infrastructure assets that builds upon the requirements set 
out in 2023. This includes an identification of proposed levels of service, 
what activities will be required to meet proposed levels of service, and a 
strategy to fund these activities.  

 

Recipients will also be required to complete an Asset Management Self-Assessment prior to 

signing their TPA.  

 

For more information about asset management planning, as well as tools and supports available 

to help municipalities develop and improve their plans, please visit the 

http://www.ontario.ca/assetmanagement.   

 
 

http://www.ontario.ca/assetmanagement
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